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*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 2 $377,529.65ADAMS & SMITH INC $18,876.48 $358,653.17 05/01/2002
*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 1 $323,624.17 $16,181.21 $307,442.96 04/18/2002
OLY-9999(291)                   VARIOUS LOCATIONS SLV AREA 1       3 $368,441.45ALLSTATE CONSTR INC $18,422.07 $350,019.38 04/10/2002
STP-1670(2)5                    NOTOM ROAD            1 $432,958.77BROWN BROTHERS CONSTRUCTION CO. $21,647.94 $411,310.83 04/11/2002
SP-0121(6)40                    INTERSECTION; SR-121, 500 W/500 N & 2 $3,008.48BURDICK PAVING ($12,324.25) $3,008.48 04/29/2002
SP-0191(36)205                  SR-191 ROTOMILL & OVERLAY, VERNA 3 ($6,278.85) ($35,283.24) ($6,278.85) 05/01/2002
OLY-0001(006)                   NEW STARTS VENUE LOAD & UNLOAD 5 $24,652.18CHATFIELD CONSTRUCTION ($24,012.95) $24,652.18 04/24/2002
SP-0074(1)2                     SR-74; 1120 NORTH, AMERICAN FORK 2 $353,615.14COP CONSTRUCTION CO $17,680.76 $335,934.38 04/01/2002
IM-15-4(38)144                  BAKER CANYON TO MEADOW 17 $62,300.97COX ROCK PRODUCTS INC ($138,978.00) $62,300.97 04/09/2002
*SP-0189(6)14                   SR-189; VIVIAN PARK TO WASATCH CO 1 $230,542.85DONALD B MURPHY CONTRACTORS $11,527.14 $219,015.71 04/23/2002
SP-0067(1)0                     LEGACY PARKWAY 15 $4,234,280.68FLUOR AMES KRAEMER, LLC $211,714.03 $4,022,566.65 04/17/2002
SP-0067(1)0                     LEGACY PARKWAY 14 $160,351.09 $8,017.55 $152,333.54 04/01/2002
OLY-0001(004)                   SILVER CREEK JCT  & UTAH OLYMPIC 9 $280,011.68FREHNER CONSTR CO INC $14,000.58 $266,011.10 04/02/2002
SP-0095(2)45                    SR-95 INTRNL ARCH PAINT COL RIVER 4 $7,018.73GATEWAY COMPANY THE ($21,388.73) $7,018.73 04/12/2002
STP-LC49(36)                    CC TRAIL; LAKESHORE SPORTS PK TO 7 $16,421.62GENEVA ROCK PRODUCTS INC $821.08 $15,600.54 04/24/2002
SP-70-1(30)10                   2 LOCATIONS ON I-70 IN REGION 4      3 $11,302.13GERBER CONST INC ($14,322.90) $11,302.13 04/12/2002
STP-0097(2)0                    5600 SO FROM 3500 W TO 1900 W, RO 38 ($129,830.33)GIBBONS & REED CO ($133,648.64) ($129,830.33) 04/09/2002
*IMD-IM-80-4(81)148             SILVER CREEK JUNCTION INTERCHAN 18 $94,380.94GILBERT WESTERN CORP $0.00 $94,380.94 04/10/2002
SP-0006(41)199,NH-0006(15)196   SR-6; SPANISH FORK CANYON             1 $316,801.75 $15,840.09 $300,961.66 05/01/2002
SP-9999(585)                    SURFACE REJUVENATION 4 $5,676.90GORDON PAVING CO INC ($6,448.35) $5,676.90 05/01/2002
IM-15-4(37)132                  I-15, BEAVER COUNTY LINE TO DOG V 14 $5,641.65GRANITE CONSTRUCTION CO OF UT ($346,586.17) $5,641.65 04/08/2002
IM-15-7(192)337                 SR-193 TO 31ST STREET IN OGDEN 10 $802,580.35 $40,129.02 $762,451.33 05/01/2002
IM-15-7(192)337                 SR-193 TO 31ST STREET IN OGDEN 9 $254,606.89 $12,730.34 $241,876.55 04/02/2002
IM-80-4(83)169                  ECHO JCT TO CASTLE ROCK                11 $37,567.42 $1,878.37 $35,689.05 04/02/2002
OLY-0001(010)                   SOLDIER HOLLOW PARK & RIDE LOT  7 $3,049.10 $152.46 $2,896.64 04/15/2002
OLY-0001(020)                   PARK & RIDE SNOW REMOVAL, SLV A 2 $115,425.36 ($2,943.81) $115,425.36 05/01/2002
SP-0053(2)0                     24TH STREET; B AVENUE TO I-15 IN O 1 $112,733.66 $5,636.68 $107,096.98 04/10/2002
SP-0053(2)0                     24TH STREET; B AVENUE TO I-15 IN O 2 $57,366.48 $2,868.32 $54,498.16 04/29/2002
SP-0172(2)0                     5600 WEST; 6200 SOUTH TO 4700 SOU 4 $1,109.87 ($12,252.24) $1,109.87 04/15/2002
SP-0193(2)1                     SR-193 AND I-15 NB & SB RAMPS, CLE 3 $2,797.48 $139.87 $2,657.61 04/10/2002
SP-9999(569)                    SR-89 @ 750 W, HARRISVILLE & SR-97 5 $7,509.79 $375.49 $7,134.30 04/10/2002
STP-0037(1)10                   4000 SOUTH 4700 WEST, WEBER COU 1 $61,005.13 $3,050.26 $57,954.87 04/29/2002
SP-9999(546)                    THREE TRAFFIC SIGNALS IN REGION 4 $22,137.92HAMILTON BROS ELECTRIC INC ($19,004.29) $22,137.92 04/18/2002
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SP-0036(19)56                   SR-36 AT VINE, 200 N, 400 N, 1280 N, T 3 $77,563.76HIDDEN PEAK ELECTRIC CO INC $3,878.19 $73,685.57 04/18/2002
SP-9999(580)                    FOUR LOCATIONS IN REGION 2           4 $106,455.86 $5,322.79 $101,133.07 04/29/2002
ISTP-15-6(138)277               I-15 LEHI INTERCHANGE LANDSCAPIN 1 $45,670.05HILLS CONSTRUCTION $2,283.50 $43,386.55 04/08/2002
SP-0010(15)0                    RIGHT OF WAY FENCES ON SR-10 6 $38,767.26ICR FENCING CO. LLC $1,938.36 $36,828.90 04/08/2002
OLY-9999(289)                   VARIOUS LOCATIONS IN REGION 1     4 $178,755.44INTERSTATE BARRICADE $8,937.77 $169,817.67 04/11/2002
STP-0006(16)171                 SR-6; VARIOUS LOCATIONS, I-15 TO P 3 $19,273.05ITS ENGINEERS & CONSTRUCTORS $963.65 $18,309.40 05/01/2002
STP-0006(16)171                 SR-6; VARIOUS LOCATIONS, I-15 TO P 2 $21,558.40 $1,077.92 $20,480.48 04/15/2002
STP-0089(52)62                  KANAB US-89 STREETSCAPE               2 $139,128.67 $6,956.43 $132,172.24 04/24/2002
BRO-LC49(44)                    UTAH COUNTY BRIDGES, PHASE TWO 2 $119,666.52J D MCNEIL CONST INC $5,983.33 $113,683.19 05/01/2002
HPP-0172(2)3                    5600 WEST; 3300 SOUTH TO 2100 SOU 13 $237,091.62 $11,854.58 $225,237.04 04/15/2002
SP-9999(568)                    VARIOUS LOCATIONS, REGION TWO 2 $228,389.26 $11,419.46 $216,969.80 04/29/2002
OLY-0001(018)                   REGION ONE WIDE                                 4 $45,324.35KAPP CONSTRUCTION $2,266.22 $43,058.13 04/18/2002
SP-9999(604)                    SR-191 & SR-313 3 ($5,404.18)LEGRAND JOHNSON CONST CO ($27,435.99) ($5,404.18) 04/16/2002
STP-1192(1)0                    CENTER ST; 400 EAST TO MOUNTAIN 11 $26,682.08 $1,334.10 $25,347.98 04/10/2002
*IM-15-2(38)61                  NORTH CEDAR CITY INTERCHANGE 11 $293,834.59MEADOW VALLEY CONTRACTORS $14,691.73 $279,142.86 04/29/2002
*IM-15-2(38)61                  NORTH CEDAR CITY INTERCHANGE 12 $550,774.85 $27,538.74 $523,236.11 05/01/2002
SP-0151(1)0                     10600 SOUTH; I-15 TO REDWOOD ROA 10 $452,257.82 $22,612.89 $429,644.93 04/01/2002
SP-0151(1)0                     10600 SOUTH; I-15 TO REDWOOD ROA 11 $322,008.56 $16,100.43 $305,908.13 04/29/2002
STP-3196(1)0                    RIVER ROAD (VIRGIN RIVER TO 2450 S 9 $25,643.80MERRICK YOUNG INC $1,282.19 $24,361.61 04/10/2002
BRF-0191(9)103                  COYOTE WASH NEAR LASAL JUNCTIO 8 $13,469.38NIELSONS SKANSKA INC ($9,704.61) $13,469.38 04/29/2002
*SP-15-6(32)276                 I-15 - PLEASANT GROVE INTERCHANG 11 $93,130.51CASTLE MMG INC DBA STAKER PAVING & $4,656.53 $88,473.98 04/02/2002
IM-70-4(42)179                  I-70, CRESCENT JUNCTION TO YELLO 5 $269,195.09 $13,459.75 $255,735.34 04/08/2002
IM-70-4(42)179                  I-70, CRESCENT JUNCTION TO YELLO 6 $363,965.60 $18,198.28 $345,767.32 05/01/2002
STP-0089(38)318                 STATE STREET; 6400 SOUTH TO 4340 2 $353,530.98 $17,676.55 $335,854.43 04/24/2002
CM-9999(167)                    TRAFFIC SIGNAL COORDINATION IN R 8 $132,060.25POWER ELECTRIC CO $6,603.01 $125,457.24 04/02/2002
BHO-LC49(60)                    UTAH CO. BRIDGES, PHASE ONE, KYU 1 $106,609.10RALPH L WADSWORTH CONSTR CO INC $5,330.46 $101,278.64 04/22/2002
OLY-9999(293)                   VARIOUS LOCATIONS IN SUMMIT COU 3 $128,032.35 $6,401.62 $121,630.73 04/24/2002
STP-BRF-0089(34)83              MUDDY WASH BRIDGE NEAR MT. CAR 9 $4,049.85 ($14,742.60) $4,049.85 05/01/2002
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 4 $825,571.75 $41,278.59 $784,293.16 04/01/2002
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 5 $514,780.19 $25,739.01 $489,041.18 04/24/2002
SP-9999(603)                    FLAGGING SERVICE IN RICHFIELD DIS 4 $5,206.64S O S STAFFING SERVICES $260.33 $4,946.31 04/08/2002
SP-9999(613)                    FLAGGING SERVICE IN REGION THRE 6 $11,351.34 $567.57 $10,783.77 04/10/2002
ITS-9749(401)                   ATMS SYSTEM INTEGRATOR 6 $13,331.62SORENSEN, CRAIG F CONSTRUCTION INC ($9,818.44) $13,331.62 04/22/2002
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SP-9999(612)                    FLAGGING SERVICE IN PRICE DISTRIC 8 $2,925.00SOS STAFFING SERVICES $146.25 $2,778.75 04/29/2002
SP-9999(599)                    TRAFFIC CONTROL - UDOT REGION T 8 $31,522.00UTAH BARRICADE $1,576.10 $29,945.90 04/10/2002
NH-STP-0089(11)90               NORTH GLENDALE TO LONG VALLEY 14 $46,259.78W W CLYDE & CO $2,312.99 $43,946.79 05/01/2002
*ISTP-80-4(87)144               KIMBALL JCT PED CROSSING               1 $96,053.04WADSWORTH BROS CONST CO INC $4,802.65 $91,250.39 04/30/2002
NH-BRF-0006(10)178              SR-6, UPRR 0.5 MILES SE OF MOARK J 2 $93,343.19 $4,667.16 $88,676.03 04/02/2002
SP-0079(3)3                     WALL, 30TH & 31ST IN OGDEN 4 $384,970.74 $19,248.54 $365,722.20 04/17/2002
SP-0173(3)4                     5400 SOUTH; RAILROAD CROSSING A 11 $44,307.66 $0.00 $44,307.66 04/24/2002
SP-84-6(28)83                   I-84 AT ECHO INTERCHANGE                3 $45.74 ($4,443.25) $45.74 04/01/2002
STP-1482(1)2                    200 SOUTH AND UNION PACIFIC RAILR 25 $15,859.55 ($136,776.91) $15,859.55 04/08/2002
STP-2258(1)0                    900 WEST, 3300 SOUTH TO 2100 SOUT 17 $560,855.10 ($74,949.27) $560,855.10 04/12/2002
STP-0172(6)3                    5600 WEST.; 4100 SOUTH TO 3300 SOU 12 $87,330.50WESTERN QUALITY CONCRETE INC $4,366.53 $82,963.97 04/22/2002
STP-0198(1)166                  SR-198, PAYSON TO SPANISH FORK   2 $210,235.74 $10,511.79 $199,723.95 04/17/2002
SP-0009(7)19                    HURRICANE BRIDGE NEAR QUAIL CRE 2 $73,691.20WEYHER CONSTRUCTION COMPANY LLC $3,684.56 $70,006.64 04/08/2002
SP-0009(7)19                    HURRICANE BRIDGE NEAR QUAIL CRE 3 $104,316.54 $5,215.83 $99,100.71 05/01/2002
SP-9999(571)                    SR-89 AT SR 114, ULTRA-THIN WHITET 2 $19,151.84WORKMAN CONSTRUCTION CO $0.00 $19,151.84 05/01/2002

Totals $15,414,099.01($280,228.52)$16,178,935.13
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